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ALASKA INDUSTRY COUNCIL MEETING 
MINUTES 

May 14, 2008 
 
 

The Alaska Industry Council met at the Alaska DOT/PF Building on May 14, 2008 at 8:00 a.m.  
 
The following agenda items were presented:  
 
Introductions       Round Table 

 
Opening Remarks   Jere Hayslett, FAA  
 
Technical Update      Wes Mooty, FAA  
 
Operational Update Jim Hill, FAA 
(Performance Based Navigation) Lari Belisle, FAA  
 
AIC Update       Jim Cieplak, Industry 
 
Navigation Services Update    JoAnn Ford, FAA 
 
Information Sharing       All 

 
Industry Feedback (Round Table)     All 
 

Opening Remarks – Jere Hayslett 

Jere Hayslett opened and chaired the meeting.  In addition to chairing the meeting, Jere 
provided an update for the following SBS activities as they pertain to Alaska:   

• SBS/ADS-B Dual Track Strategy                                                                               
A critical piece of the FAA’s Surveillance and Broadcast Services (SBS) Office 
Dual Track Strategy which is intended for the implementation of ADS-B, is the 
Separations Standards approval process, and our ability to get through that 
process.  As of now, the date for completion of this process has moved from 
September of 2009, to April of 2010. As a result, the date for the final rule has 
moved from November of 2009, to April of 2010.   

• Notice of Proposed Rule Making (NPRM)                                                                
At the request of the team reviewing the comments to the NPRM, the final date for 
the NPRM has been moved from December of 2008, to February of 2009.  Jere 
went on to discuss the comments to the NPRM by affiliation and topic, noting which 
group on the Aviation Rulemaking Committee (ARC) has been assigned the issues 
which are most critical.  See chart on page 2: 
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•  The avionics equipage start date has moved from December of 2009, to May of 
2010, due to the NPRM activity.  

 
A positive result of the comments period was the overwhelming request for the ARC to look at 
ways of adding a requirement for ADS-B in, in addition to ADS-B out capabilities.  Jere stated 
that the group has looked at many different ways to make this a requirement, but all added 
additional costs to the operators, and to the FAA budget. In the end, the group decided the 
draft recommendation will remain ADS-B out until 2020, with a requirement to go back in 2012 
to re-evaluate ways to mandate ADS-B in also. 
 
There has been quite a bit of concern around whether the FAA intends to back out of the 
recommendation for use of UAT in the final rule.  Jere assured the group that the UAT 
recommendation is in the draft ARC report, and further stated that the intent of the working 
groups is to have a draft report out by August of 2008, which will address the major issues 
and the recommendations for the final rule.  A final report is due by September of 2008. 
 
In addition to the issues surrounding the ADS-B schedule and the NPRM, Jere addressed the 
S. E. Avionics Transition Plan and its schedule.   This plan will transfer ownership of the 
Capstone avionics from the FAA to the owners of the aircraft that were equipped with 
Capstone avionics during Phase 2 of the Alaska Capstone Program.  The schedule is as 
follows: 
 

• Internal meetings in Alaska with SBS project office, legal council and logistics -  4/7 
• Review draft plan with SBS Program Manager – 4/21 
• Conduct initial town hall meetings in SE to present plan in June. 
• Deliver letters to owners by the end of August 08. 
• Collect responses by end of September 08. 
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• Complete all transfer documents for owners choosing to keep equipment by December 
31, 2008. 

• Develop uninstall plan by December 31, 2008, for those choosing to uninstall. 
• Complete all uninstalls by May 1, 2009. 

 
SBS Technical Update – Wes Mooty 
 
Wes presented the following schedule, which focused on operational dates for GBT’s and 
services expected from those sites.  Fairbanks (Murphy Dome, GBT) should provide TIS-B in 
addition to FIS-B, but TIS-B may not be available by the June 15th operational date, due to 
some issues the tech team is working surrounding the ASR-11 in Fairbanks. 
 
Jim Cieplak suggested that we take a stronger look at finding a way to put a GBT in the Nome 
area before 2009, even if we have to mount it on an existing structure. Wes and Jere replied 
that any site we put into Nome right now would be a green site, which means the site survey’s 
and engineering work could not be completed by the end of this year.  Additionally, the FAA 
needs to follow procedure when putting in GBT’s.  Jere stated that we have seen the 
problems that can occur with test installations, such as the case in Port Heiden, where 
availability and reliability of services have become an issue.    
 

Service Volume 6 (ANC-FAI) and 13 (OTZ) for FY08 
 

– GBT Service Delivery 
• Anchorage  - Available Today 
• Fairbanks – 15 JUN 08 
• Kotzebue – 22 JUL 08 
• Reindeer Hill – 25 AUG 08  

 
• Service Volume 11 (OME) and 13 (OTZ) for FY09 

 
– Anticipated GBT Service Delivery 

• Savoonga (SV11) –01 AUG 09 
• Moses Point (SV11) – 14 AUG 09 
• Newton Peak (SV11) – 30 AUG 09 
• Shishmaref (SV11) – 14 SEP 09 

 
• Point Hope (SV13) – 01 SEP 09 
• Kivalina (SV13) – 15 SEP 09 
• Selawik (SV13) – 30SEP 09 

 
Wes presented the following schedules for Automated Weather Systems (AWS) and Radio 
Communications Outlets (RCO), which are part of the airport upgrades under the Capstone 
Statewide expansion Plan. 
 

Automated Weather Systems (AWS) 
 

• Commissioning in FY08 
– Teller 
– Walles 
– Chevak 
– Kiana 
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– Shungnak 
– Galena 
– Barter Island 
 

• Installation in FY08 - FY09 
– Brevig Mission 
– White Mountain 
– Shaktoolik 
– Robert/Bob Curtis (Noorvik) 
– Elim 
– Larson Bay 

 
Radio Communication Outlets 
(RCO) Projects 

– Installation FY08 – FY09 
– Brevig Mission 
– White Mountain 

 
– Installation FY09 – FY10 

– Larson Bay 
 

 
Operational Update – Jim Hill 
 
Lari Belisle reported the outcome of the Performance Based Navigation meeting held in 
Anchorage the week of May 5th; stating that an individual from Oklahoma City had been 
invited to the meeting to help the working group incorporate all the meticulous details for the 
proposed routes, and the already charted routes from the initial package that was submitted to 
the group back in the November 07 time frame.  A package was then submitted to Air Traffic 
Operations, En-route and Oceanic Services (ATO-E).  At this time the group has received a 
response back from ATO-E, stating that they want the group to submit the entire package with 
proposed routes, already charted routes, and all the correspondence and considerations 
included from the initial package.  Lari stated that during the three day meeting the group 
pulled together all of the information to accommodate the request, and will be working with 
Headquarters ATO-E Operations Support via the WSA office to get the routes published by 
the September 2009 timeframe.   
 
Lari also reported that Anchorage Center has had a request from ATO-E  to turn on the eight 
Q routes in Alaska currently charted for use.   Anchorage Center is in the process of 
accommodating the request, and negotiating an implementation date, based on their ability to 
get the routes onto the MEARTs radar, and the flight data processor. 
 
Jim Hill talked about expansion of ADS-B surveillance services; reporting that ATC is close to 
expanding services to Juneau.  The MEARTs’ modification is completed and should come 
online no later than September 30, 2008.  Multilateration is due to come online in the 
September 2009 timeframe. 
 
Jim Cieplak asked about expanding the services from the 5 existing GBT’s in the Y-K Delta; 
Lari answered that ATC is looking into it, and has made an early determination that it may be 
possible to expand the current surveillance services to cover the Cape Newenham and 
Romanzoff areas.   
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AIC Update – Jim Cieplak/Dee Hanson 
 
Jim reported that the AIC has been working with the State of Alaska’s Division of Investments 
to get the Capstone low interest loan language formalized with the hope of loan applications 
becoming available by July 1st, but July 15th is probably a more realistic date.  At this time the 
comments period is still open, and anyone interested in making comments, or obtaining more 
information, can to go the State of Alaska’s Division of Investments web site at: 
http://www.commerce.state.ak.us/investments/index.cfml   
 
In addition to the loan language, the AIC has been working to see the first Service Volume 
area come online, while on the operator side, looking to see the first operator come onboard 
using the loan program.  As of now there are a couple of commercial operators hoping to 
finish equipping aircraft in the part of their fleet that was not originally equipped under 
Capstone Phase 1.  The AIC outreach committee is planning to write letters to some of the 
avionics manufacturers, asking them to provide discounts to anyone using the loan.   
 
There are currently 4 line items in the State budget pertaining to Capstone: 

1. 4.8 million dollar Capstone low interest avionics loan fund. 
2. $119,000.00 to hire two new staff people to manage the loan fund. 
3. $30,000.00 to the Alaska Air Carriers for outreach efforts with the avionics 

manufacturers and install/repair stations; and training efforts or other administrative 
things needing to be done as a result of the loan program. 

4.  $125,000.00 to equip 7 State of Alaska Department of Fish and Game aircraft with 
Capstone avionics in the areas where new surveillance services are being installed by 
the FAA. 

 
Jim stated that this is not the end all, this is just the beginning.  Once people start equipping, 
the AIC plans to look at other ways to obtain funding to equip additional aircraft around the 
state.  Jere added that if there becomes a demand for services in area’s where people plan to 
equip aircraft, but no services are provided today, the FAA will look at moving the service 
volumes to accommodate the demand in relation to equipped aircraft. 
 
Navigational Services Update – JoAnn Ford 
 
JoAnn Ford presented the following update for Navigational Services. 
 

• NAS Published LPVs 
LPVs Published to non-ILS Runways  602   
LPVs Published to ILS Runways   449 
Cumulative LPVs Published to Date                    1051 

 
• Alaska LPVs  

Current LPV approaches 
– Anchorage, Homer, Emmonak, St. Michaels, St. Mary’s, Yakutat, 

Deadhorse, Kenai, Selawik 
• “Planned” (Tentative) LPV approaches 

– June 
• Galena RWYS 25/7 
• Gulkana RWYS 15/33 
• Gustavus (Y) RWY 29 
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• Prospect Creek PVT RWY1 
• Planned approaches 

– July 
• Cold Bay  
• Bethel RWYS 1L/19R 
• Sitka RWY 11 

– September 
• Nuiqsit RWYS 21/3 
• Birchwood RWY19R 
• Badami PVT RWYS 21/3 
• Ketchikan RWY 11 
• King Salmon RWYS 11/(Y)29/(Z)29 
• Kwethluk RWYS 18/36 
• Napakiak RWYS 16/34 
• Shageluk RWYS 16/34 
• Kuparuk PVT RWYS 23/5 

– November 
• Cordova RWY 27  

 
• Alaska WAAS Availability 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
Status of: 

– WAAS Equipage 
• Alaska equipage – majority is primarily discretionary information at this 

point in time    
 

 
 
 
Round Table 
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No comments 
 
Conclusion 
 
The meeting was adjourned. 
www.faa.gov/capstone  (For May Industry Council Presentation) 
 
 


